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ESTIMATE RUN 10/11/2012

ESTIMATE SUMMARY 09:34:13

CONTID: C18640         ESTIMATE NO: 0007 PROG 2005

PCN: 18640-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 12 FASTER BRIDGES PERCENT TIME:

PROJECT NO: FBR012A-044                   

SH 12 FASTER BRIDGES

NAME OF ROAD: 012A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 10/11/2012 DATE TIME STARTED 02/06/2012

4901 S. Windermere St DATE LET 12/15/2011 DATE WORK BEGAN

 DATE AWARDED 01/12/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/01/2012 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 02/06/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,765,780.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,567,000.00 NON-PARTICIPATING 348,040.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.07

CALENDAR DAYS

CALENDAR DAYS

73.05%

475,903.75

348,040.00

348,040.00

348,040.00

$

$

$

$

0.00

1,289,876.25

1,289,876.25

0.00

1,289,876.25

-23,505.00

0.00

1,266,371.25

0.00

AMOUNT DUE 1,266,371.25 348,040.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 348,040.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAS ANIMAS

232.5 TIME ALLOW: 264

ORIG TIME ALLOW: 264
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PCN: 18640-BID    ESTIMATE RUN 10/11/2012

PROJECT: FBR012A-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:34:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

120,000.00000 120,000.001.000

0.00

0010 *Highway Design & Construction (CUCHARAS RIVER) 0.254

0.278

631-00100  
 

1.000

L S 

235,000.00000 125,020.000.532

65,330.00

0015 *Highway Design & Construction (PURGATOIRE RIVER) 0.362

0.308

631-00100  
 

1.000

L S 

255,000.00000 170,850.000.670

78,540.00

0025 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Partnering 1,831.250

0.000

700-70011  
 

2,500.000

F A 

1.00000 1,831.251,831.250

0.00

0035 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 1,280.001,280.000

0.00

0060 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18640-BID    ESTIMATE RUN 10/11/2012

PROJECT: FBR012A-044                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:34:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0065 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 418,981.25143,870.00808,780.00CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0020 *Bridge Design and Construction (CUCHARAS RIVER) 0.575

0.376

631-10002  
 

1.000

L S 

425,000.00000 404,175.000.951

159,800.00

0070 *Bridge Design and Construction (PURGATOIRE RIVER) 0.785

0.087

631-10002  
 

1.000

L S 

510,000.00000 444,720.000.872

44,370.00

CAT 848,895.00204,170.00935,000.00CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Class 2) 2.000

0.000

620-00002  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0080 Field Laboratory (Class 2) 2.000

0.000

620-00012  
 

2.000

EACH

5,500.00000 11,000.002.000

0.00

0085 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

CAT 22,000.000.0022,000.00CURRENT AMT0450 $ $ $

$ 1,289,876.25348,040.00$1,765,780.00$CURRENT AMTPROJECT TOTAL


